COMMUNITY CENTER AND POOL Estimated Project Timeline

2017 2018 2019 Planning & Design 📥 **Financing Implementation RFQ Process** Early Jan 2018: Select Jan 2018: Initiate Sept 12th: Council Review RFQ May – June 2018: RFP for **Advisory Committee** Financial Strategy Construction if GO Bonds are NOT necessary OR Mid-Jan 2018: Firms first meeting Feb 2018: Financial Plan to Sept 26th: Finalize RFQ Spring 2019: RFP for with Advisory Committee **Advisory Committee** Construction if GO bonds are necessary Mar – Aug 2018: Discuss Sept 29th: Advertise RFQ Feb 2018: Public Meeting #1 Volunteer Committee if GO Bonds needed Oct 18th: Bidders Tour Late Feb 2018: Council Meeting Aug 2018: Deadline to submit of Facilities Input & Guidance Ballot Measure for GO Bonds Mar 2018: Meet with Advisory Nov 2018: Bond Measure Oct 27th: Receive Committee to go over **Qualification Statements** on Ballot Design refinements Oct 30th - Nov 3rd: Interview Committee Review Late Mar 2018: Public Meeting #2 **Qualification Statements** Apr - May 2018: Council Meeting Nov 15th: Interview Shortlist **Review & Final Comments** Nov 21th: Present Selected Firm May 2018: Council Meeting Final Plans & Financial Plan to City Council at Study Session Dec 2017: Negotiate &

THE CITY OF FIRCREST

Award Contract