

**CITY OF FIRCREST
RESOLUTION NO. 1617**

**A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF
FIRCREST, WASHINGTON, AUTHORIZING THE CITY MANAGER
TO EXECUTE A CONTRACT CHANGE ORDER FOR ADDITIONAL
GEOTECHNICAL SERVICES FOR THE FIRCREST POOL AND
BATHHOUSE PROJECT WITH GEOENGINEERS, INC.**

WHEREAS, the City of Fircrest recently awarded the construction contract for the Pool and Bathhouse project to Kassel & Associates and subsequently contracted with GeoEngineers, Inc. for geotechnical services; and

WHEREAS, the City has a need for geotechnical construction observation services to ensure soils and fill are sound along with building foundation elements that will be built on the soils and fill; and

WHEREAS, the City has a need for additional geotechnical work, including observing preparation of final building pad subgrade including placement of structural fill and/or capillary break materials, observing preparation of the pool subgrade, observing placement and compaction of structural fill behind completed pool walls, and evaluating prepared subgrade for parking and sidewalk areas prior to placement of pavements.


WHEREAS, GeoEngineers, Inc. has the required experience and expertise to provide such services. Now, Therefore

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF FIRCREST:

Section 1. The City Manager is hereby authorized and directed to execute a contract change order for additional geotechnical services for the Fircrest Pool and Bathhouse project with GeoEngineers, Inc.

APPROVED AND ADOPTED BY THE CITY COUNCIL OF THE CITY OF FIRCREST, WASHINGTON, at a regular meeting thereof this 12th day of November 2019.

APPROVED:



Hunter T. George, Mayor

ATTEST:



Jessica Nappi, City Clerk

APPROVED AS TO FORM:



Michael B. Smith, City Attorney