

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31

**CITY OF FIRCREST
RESOLUTION NO. 1849**

**A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF
FIRCREST, WASHINGTON, AUTHORIZING THE CITY
MANAGER TO EXECUTE A CONTRACT CHANGE ORDER FOR
ADDITIONAL CONSTRUCTION SERVICES FOR THE FIRCREST
PARK ATHLETIC FIELDS IMPROVEMENT PROJECT WITH
KBH CONSTRUCTION CO.**

WHEREAS, the City of Fircrest recently awarded the construction contract for the Fircrest Park Athletic Field Improvement project to KBH Construction Co.; and

WHEREAS, the City has a professional services agreement with Robert W. Droll, Landscape Architect, PS to lead the City through this project; and

WHEREAS, KBH Construction Co. had to pause fraise mowing due to difficult weather conditions and previously unknown buried objects including concrete rubble, rebar, and large cobbles near the surface; and


WHEREAS, KBH Construction Co. issued a change order to Robert W. Droll, Landscape Architect, PS for additional construction services and will need to switch to grubbing for the remaining sod areas and sloped areas along the sidewalks; Now, Therefore,

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF FIRCREST:

Section 1. The City Manager is hereby authorized and directed to execute a contract change order for additional construction services for the Fircrest Park Athletic Field Improvement project with KBH Construction Co.

**APPROVED AND ADOPTED BY THE CITY COUNCIL OF THE CITY OF
FIRCREST, WASHINGTON**, at a regular meeting thereof on this 10th day of October 2023.

APPROVED:



Brett L. Wittner, Mayor

ATTEST:



Arlette Burkhart, Acting City Clerk

APPROVED AS TO FORM:



Robert Zeinemann, City Attorney