

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30

**CITY OF FIRCREST
RESOLUTION NO. 1856**

**A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF
FIRCREST, WASHINGTON, AUTHORIZING THE CITY
MANAGER TO EXECUTE A CONTRACT CHANGE ORDER
FOR ADDITIONAL CONSTRUCTION SERVICES FOR THE
FIRCREST PARK ATHLETIC FIELDS IMPROVEMENT
PROJECT WITH KBH CONSTRUCTION CO.**

WHEREAS, the City of Fircrest recently awarded the construction contract for the Fircrest Park Athletic Field Improvement project to KBH Construction Co.; and

WHEREAS, the City has a professional services agreement with Robert W. Droll, Landscape Architect, PS to lead the City through this project; and

WHEREAS, after excavation of the site, it became apparent that more sand would need to be applied to create a uniform and smooth grade; and


WHEREAS, KBH Construction Co. issued a change order to Robert W. Droll, Landscape Architect, PS for additional construction services for the application of more USGA sand;

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF FIRCREST:

Section 1. The City Manager is hereby authorized and directed to execute a contract change order for additional construction services to apply additional sand over the athletic playfield for the Fircrest Park Athletic Field Improvement project with KBH Construction Co.

APPROVED AND ADOPTED BY THE CITY COUNCIL OF THE CITY OF FIRCREST, WASHINGTON, at a regular meeting thereof this 14th day of November 2023.

APPROVED:




Brett L. Wittner, Mayor

ATTEST:



Arlette Burkhardt, Acting City Clerk

APPROVED AS TO FORM:



Robert Zeinemann, City Attorney