

**CITY OF FIRCREST
RESOLUTION NO. 1960**

**A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF
FIRCREST, WASHINGTON, AUTHORIZING THE CITY
MANAGER TO EXECUTE AN AMENDMENT TO THE PUBLIC
WORKS CONTRACT WITH PAPE & SONS CONSTRUCTION
INC. FOR THE 44TH STREET SEWER LIFT STATION PROJECT.**

WHEREAS, the City of Fircrest has contracted with Pape & Sons Construction, Inc., for the 44th Street Sewer Lift Station Project; and

WHEREAS, the City of Fircrest has identified that supply chain impacts have delayed the project; and

WHEREAS, the City of Fircrest wishes to extend the contract completion date to be through March 31, 2025, which will give Pape & Sons Construction, Inc. sufficient time to complete the project.

**NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE
CITY OF FIRCREST:**

Section 1. The City Manager is hereby authorized and directed to execute a First Amendment to the contract with Pape & Sons Construction, Inc., extending the construction completion date to March 31, 2025.

**APPROVED AND ADOPTED BY THE CITY COUNCIL OF THE CITY OF
FIRCREST, WASHINGTON**, at a regular meeting thereof this 28th day of January 2025.


APPROVED:


Shannon Reynolds, Mayor

ATTEST:


Arlette Burkhart, City Clerk

APPROVED AS TO FORM:


Joanna Eide, City Attorney