

**CITY OF FIRCREST
RESOLUTION NO. 1973**

**A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF
FIRCREST, WASHINGTON, AUTHORIZING THE CITY
MANAGER TO EXECUTE AMENDMENT #2 TO THE PUBLIC
WORKS CONTRACT WITH PAPE & SONS CONSTRUCTION
INC. FOR THE 44TH STREET SEWER LIFT STATION PROJECT.**

WHEREAS, the City of Fircrest has contracted with Pape & Sons Construction, Inc., for the 44th Street Sewer Lift Station Project; and

WHEREAS, the project experienced unforeseen impacts, resulting in additional work and costs totaling \$12,096.80, exceeding the original contract amount of \$639,460.80; and

WHEREAS, the City of Fircrest desires to compensate Pape & Sons Construction, Inc. for the additional work performed to address these unanticipated issues.

**NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE
CITY OF FIRCREST:**

Section 1. The City Manager is hereby authorized and directed to execute Amendment #2 to the contract with Pape & Sons Construction, Inc., in the amount of \$12,096.80, for additional project costs incurred for the 44th Street Sewer Lift Station Project.

**APPROVED AND ADOPTED BY THE CITY COUNCIL OF THE CITY OF
FIRCREST, WASHINGTON**, at a regular meeting thereof this 13th day of May 2025.

APPROVED:




Shannon Reynolds, Mayor

ATTEST:



Arlette Burkhart, City Clerk

APPROVED AS TO FORM:



Joanna Eide, City Attorney