

1  
2  
3  
4  
5  
6  
7  
8  
9  
10  
11  
12  
13  
14  
15  
16  
17  
18  
19  
20  
21  
22  
23  
24  
25  
26  
27  
28  
29  
30

**CITY OF FIRCREST  
RESOLUTION NO. 2022**

**A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF  
FIRCREST, WASHINGTON, AUTHORIZING THE CITY  
MANAGER TO EXECUTE CHANGE ORDER NO. 1 TO THE  
PUBLIC WORKS CONTRACT WITH FLOWLINE LLP FOR THE  
ALAMEDA AVENUE WEST SIDEWALK PROJECT.**

**WHEREAS**, the City of Fircrest maintains Alameda Avenue from Emerson Street to Cypress Point; and

**WHEREAS**, the City has been awarded a cost-sharing grant from the Washington State Transportation Improvement Board (TIB) for the Alameda Avenue West Sidewalk Project; and

**WHEREAS**, Flowline LLP was the responsive low bidder selected through a competitive bidding process; and

**WHEREAS**, the City desires to extend the project limits of the Alameda Avenue West Sidewalk Project to include paving of the east side of Alameda Avenue for the full length of the project; and

**WHEREAS**, the TIB has agreed to fund the additional work using additional grant funds resulting from the lower-than-expected bid from Flowline LLP;

**NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF FIRCREST:**

**Section 1.** The City Manager is hereby authorized and directed to execute Change Order No. 1 to the contract with Flowline LLP, in the amount of \$48,400, to extend the project limits of the Alameda Avenue West Sidewalk Project to include paving of the east side of Alameda Avenue for the full length of the project.

**APPROVED AND ADOPTED BY THE CITY COUNCIL OF THE CITY OF FIRCREST, WASHINGTON**, at a regular meeting thereof this 14<sup>th</sup> day of April 2026.

**APPROVED:**

  
\_\_\_\_\_  
Nikki Bufford, Mayor

1  
2  
3  
4  
5  
6  
7  
8  
9  
10  
11  
12  
13  
14  
15  
16  
17  
18  
19  
20  
21  
22  
23  
24  
25  
26  
27  
28  
29  
30

**ATTEST:**



Arlette Burkhart, City Clerk

**APPROVED AS TO FORM:**



Joanna Eide, City Attorney